

Project schedule for {NSUTS for VSCode}

№	Milestone name and description	Deadline date	Artifacts
1	Initiation	September 23, 2024	Team, vision
2	Requirements Analysis	October 16,2024	SRS, GIT, Task board, project schedule, presentation of software product requirements the beginning of writing the plugin, studying the information
3	Interim results	November 1,2024	Description of the NSUTS api documentation, viewing competitions, tours, and tasks
4	Risk management	December 18,2024	Presentation, proof of concept demonstration (support for various compilers, the ability to upload multiple files as an archive), the main function has been implemented
5	Analysis and design	February 26, 2025	SAD, test plan, organizing plugin testing and collecting feedback from students
6	MVP	March 24,2025	MVP (Authentication, Viewing and selecting a contest/task, submitting a solution, viewing an attempt report, Demonstration MVP,
7	Ecosystem expansion	April 1,2025	Plugin VSCode, IDEA
8	Completion of the project	May 28,2025	Final presentation and demonstration List of project artifacts